
Source: PTS

DOE/RL-97-91, Rev. 6

Section A

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

Total Hanford Site Projects

(1)  CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.]

Discrepency between change control baselines  found on pages A: II-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.
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Source: PTS

DOE/RL-97-91, Rev. 6

Section A

HANFORD SITE

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN (1) BCWS EAC

1.1 TWRS Expense 163.8 154.7 146.1 (9.0) 8.6 279.9 284.1 287.9

CENRTC 2.5 2.8 1.8 0.2 1.0 3.3 3.4 3.2

GPP/LI 20.3 18.2 14.3 (2.1) 3.9 42.6 42.6 33.7

Subtotal 1.1 186.6 175.7 162.2 (10.9) 13.5 325.8 330.1 324.8

1.2 Waste Management Expense 67.4 67.0 59.7 (0.4) 7.3 118.6 119.0 115.4

CENRTC 0.7 0.5 0.6 (0.2) (0.1) 1.3 1.3 1.2

GPP/LI 4.3 4.4 6.0 0.1 (1.6) 6.6 7.0 9.5

Subtotal 1.2 72.4 72.0 66.3 (0.5) 5.7 126.5 127.3 126.1

1.3 Spent Nuclear Fuel Expense 61.9 54.3 52.4 (7.6) 1.9 109.6 111.4 111.5

CENRTC 19.1 11.0 9.4 (8.1) 1.6 24.6 30.0 22.9

GPP/LI 27.3 21.3 30.6 (6.0) (9.3) 21.7 41.8 41.8

Subtotal 1.3 108.3 86.6 92.4 (21.7) (5.8) 155.9 183.2 176.2

1.4 Facility Stabilization Expense 100.6 94.0 88.5 (6.5) 5.5 157.6 171.2 166.3

CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7

GPP/LI 2.4 1.9 2.0 (0.5) (0.1) 10.5 6.3 6.2

Subtotal 1.4 103.1 96.0 90.6 (7.1) 5.4 168.1 177.7 173.2

1.5 Landlord Expense 4.6 4.1 3.7 (0.5) 0.4 8.7 8.7 8.2

CENRTC 0.9 0.9 1.2 (0.0) (0.3) 2.4 2.4 2.4

GPP/LI 2.7 2.4 2.4 (0.4) (0.1) 5.3 5.4 4.4

Subtotal 1.5 8.2 7.4 7.3 (0.8) 0.0 16.4 16.4 15.0

1.6 Environmental Restoration Expense 82.5 78.1 76.9 (4.4) 1.3 145.6 145.6 144.6

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.8 0.8 0.0 0.0 0.8 2.2 2.2 1.6

Subtotal 1.6 83.4 79.0 76.9 (4.4) 2.1 147.8 147.8 146.2

#REF!

1.7 Science & Technology Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 1.1 1.0 1.1 (0.1) (0.1) 1.6 1.6 1.7

Subtotal 1.7 9.3 8.6 8.1 (0.7) 0.5 17.5 17.5 17.5

1.8 Support Expense 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3

CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.8 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3

1.9 HAMMER Expense 3.6 3.7 3.3 0.1 0.3 5.1 7.2 7.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.9 1.5 1.8 0.7 (0.2) 0.0 1.9 2.5

Subtotal 1.9 4.5 5.2 5.1 0.7 0.1 5.1 9.1 10.3

1.10 TWRS Regulatory Unit Expense 3.5 3.5 2.6 0.0 0.9 4.9 4.9 4.7

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.10 3.5 3.5 2.6 0.0 0.9 4.9 4.9 4.7

1.11 National Programs Expense 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.11 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2

1.12 Advanced Reactors Transition Expense 25.2 24.5 23.1 (0.7) 1.4 44.0 44.0 40.9

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.12 25.2 24.5 23.1 (0.7) 1.4 44.0 44.0 40.9

Tech Development (EM50) Expense 15.6 15.2 14.6 (0.5) 0.5 27.1 27.1 27.1

CENRTC 0.2 0.2 0.2 (0.0) 0.0 0.2 0.2 0.2

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal EM50 15.9 15.4 14.8 (0.5) 0.5 27.3 27.3 27.3

Total Hanford Site Projects Expense 600.9 569.9 538.9 (31.0) 31.0 1055.2 1077.3 1068.7

CENRTC 23.6 15.5 13.3 (8.1) 2.2 31.8 37.4 30.6

GPP/LI 59.8 51.5 58.2 (8.3) (6.7) 90.5 108.9 101.4

Total (less privatization) 684.4 636.9 610.4 (47.5) 26.5 1177.6 1223.5 1200.7

(1)  CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.] $ in Millions

Discrepency between change control baselines  found on pages A: II-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.
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